Phase | Municipal Stormwater NPDES

ID SECT | PG | LINE | Task Name Duration Start Finish Predece Notes [2007 2008 2009 2010 2011 2012

# Sep W’ﬂl’@ Jun | Jul [Aug [Sep | Oct [Nov [Dec | Jan |[Feb M_A;lmy_’ﬂn ["Jul [Aug [Sep[ Oct [Nov [Dec [ Jan [Feb[Mar [ Apr [May[Jun | Jul [Aug[Sep|Oct [Nov |Dec | Jan u:ebwi’ép%mﬂmn JL#M“gpmct [Nov [Dec [ Jan [Feb[Mar [ Apr [May[Jun | Jul [Aug [Sep | Oct [Nov |Dec %‘% Mar

M-1/M1 [M2 [ M3 M4 M5 M6 [ M7 | M8 | M9 [M10[M11|M12|M13|M14[M15[M16 |M17|M18|M19[M20 |M21|M22 [M23 |M24M25 [M26 |M27 [M28 [M29|M30 [M31 [M32 [M33|M34 [M35 [M36 |M37 [M38|M39 [M40 [M41[M42 |M43 [M44 [M45 |M46 [M47 [M48 M49 [M50[M51 M52 IM53[M54 [M57 M58 60| M61 |M62|M63 |M64 [M65/M66
1 S8 35 26 Coordinate with City and County 6 mons Sun 10/1/06 Mon 3/26/07 I
| Proposed Timeframe for Phase | Permit
2
- Mapping |
3 S8 36 29 Map Outfalls and Landuse 18 mons Mon 10/2/06 Wed 3/12/08 18 months from permit impl IR |
4 S8 36 32 Map Tributaries and Drainage 24 mons Mon 10/2/06 Thu 9/4/08 24 months from permit imp H
5 s8 37 1 Program for O&M Records 24 mons Mon 10/2/06 Thu 9/4/08 24 months from permit imp
6
SWPPPS
7 S8 37 19 SWPPPs for Applicable Properties 18 mons Fri 9/5/08 Tue 2/16/10 4 24 + 18 = 42 m from permit imp |
8 S8 38 14 O&M Manual 18 mons Fri 9/5/08 Tue 2/16/10 3,4 24 + 18 = 42 m from permit imp \
9
< _J [ Submit Monitoring Plan |
10 S6 Submit Monitoring Plan 6 mons Fri 9/5/08 Fri 2/27/09 4 24 + 6 = 30 m from permit imp I o
_ . Adopt Monitoring Plan |
11 s6 12 4 Adopt Approved Monitoring Plan 6 mons Mon 3/2/09 Mon 8/24/09 10 24 + 12 = 36 m from permit imp "
bi 1
12 s6 12 7 Implement Monitoring 6 mons Tue 8/25/09 Tue 2/16/10 11 24 + 18 = 42 m from permit imp o Injproment Monitoring j
13 On-going Monitoring 24 mons Wed 2/17/10 Mon 1/23/12 12 \ IM pritroing__ |
14
15 S6 10 27 Submit Total Prog Monitoring Report 0 mons Thu 12/31/09 Thu 12/31/09 1,3,11 0 12/31
16 S6 12 12 Stormwater Monitoring Report 0 days Thu 12/31/09 Thu 12/31/09 ’ 1 ’~’| Tot Prg Monitoring Report
17 Stormwater Monitoring Report 261 days Fri 12/31/10 Sat 12/31/11
20
21 S8 39 6 Employee Training 18 mons Mon 10/2/06 Wed 3/12/08
22 S8 43 37 Annual Reports 0 days Mon 4/2/07 Mon 4/2/07 @ 42
23 Annual Reports 1045days  Mon 3/31/08 Sat 3/31/12 IS [ q
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